OREGON COASTAL NONPOINT POLLUTION CONTROL PROGRAM (CNPCP)
EPA/NOAA APPROVAL REQUIREMENTS IN CHRONOLOGICAL ORDER

(September 30, 2010)

EPA/NOAA CNPCP APPROVAL REQUIREMENTS

CNPCP
MANAGEMENT DATE TASK ACTION
MEASURE
OSDS November 30, 2010 Policy Option Package for Rules Development Completed
complete.
P
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additional management measures for forestry condition.

New Development December 31, 2010

Final draft guidance document completed and provide
to NOAA and EPA for review and comment

January 2011
through June 2011

Request funding from the 2011 Oregon Legislature to
support time-of-sale inspections for OSDS.

=

—

s =

January 31, 2011
il

N

Provide additional detail on the prescriptive TMDL
process (Item 3).
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Provide a schedule for implementing the prescriptive
TMDL approach throughout the Coastal Nonpoint
Program management area which includes a time line
for developing new TMDLs as well as updating existing
TMDLs.

New Development March 31, 2011

Public review of final draft guidance document
completed.

June 30, 2011

Final guidance document released and submitted to
NOAA and EPA, along with strategy and schedule for
updating TMDL Implementation Plans.

June/July 2011

Workshops for Designated Management Agencies
begins.

June through

Provide draft(s) of rule language to NOAA and EPA for

December 2012 review/comment.
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0oSDS December 31, 2012 Rule development completed.
Submit new rules to NOAA and EPA for
OSDS January 31, 2013 review/approval.
0oSDS March 2013 Rule implementation and inspections begin.
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